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APPLICATION MATERIALS 
Project Description 

GOAL 1: ACHIEVE FULL CERTIFICATION OF HUMBOLDT COUNTY LOCAL COASTAL PROGRAMS.  

This goal relates to the Commission’s priority to complete land use planning and/or zoning work 

to achieve certification an Area of Deferred Certification (ADC) resulting in the new transfer of 

coastal development permit authority to Humboldt County.  There are three ADCs within 

Humboldt County LCP segments.  In the Northcoast LCP there are two ADCs: azalea habitat 

areas on Stagecoach Hill and a portion of the Big Lagoon subdivision that is subject to coastal 

bluff erosion.  Within the Trinidad LCP there is one ADC that relates to coastal access and 

effects all privately owned lots west of the first public roads nearest the sea. The LCP Grant 

work program would complete planning, policy development, and public outreach necessary to 

achieve LCP certification.  The accomplishment of this goal is needed to provide County with 

jurisdiction for some Coastal Development Permits within the current ADC’s.  County 

jurisdiction will provide applicants and members of the community with access to public 

hearings and decision makers and also reduce the workload on Commission staff. 

 

Goal 1a: Achieve Certification of ADC # 1 Northcoast Area Plan - Azalea Habitats on 

Stagecoach Hill (31 parcels comprising 637 acres) This ADC was created on June 11, 1980 and 

the main issues were at the time were lack of any identification/ acquisition/management and 

enhancement plan for the un habitat of the Western Azalea, (Rhododendron occidentale); 

litigation over allegedly illegally created land divisions; and, minimum parcel size for 

commercial timberlands and general agricultural areas. The current status of the issues 

affecting certification is as follows: a court determined that the land division was legal; 

substantial progress has been made on the characterization of the azalea habitat (the habitat 

has been identified, an acquisition program is in place and being implemented); and a model 

management/enhancement plan is occurring in a test area.  

 

Since the adoption of the Northcoast Area Plan in 1980, Coastal Commission staff has found 

that Western Azalea does not meet the tests for designation as ESHA under Coastal Act Section 

30107.5.  However, Coastal Commission staff has identified circumstances under which 

Western Azaleas on Stagecoach Hill can be considered ESHA. Humboldt County has identified 

the following objectives to accomplish the goal of achieving the certification of the Northcoast 

Area Plan in the Stagecoach Hill area: 

• Objective 1a-1: Summarize the research and analysis regarding azalea habitat within the 

Northcoast LCP area; 

• Objective 1a-2: Identify a range of feasible measures to protect valuable azalea habitat; 

• Objective 1a-3: Conduct outreach and hold local meetings to ensure public 

participation; and 

• Objective 1a-4: Define new resource protection policies and standards and application 

of a combining zone, as appropriate, to identify and protect important azalea habitats. 



   

• Objective 1a-5: Prepare land use maps and revised policies for incorporation into revised 
LCP in coordination with other grant goals 

 

Goal 1b: Achieve Certification of ADC # 2 Northcoast Area Plan - Big Lagoon Area (34 parcels 

comprising 13 acres) This ADC was created on June 11, 1980, and includes the area west of 

Ocean View and Park Drives and adjacent to the Ocean. The issues were shoreline access and 

erosion problems, urban limit line, and lack of adequate water service. Erosion of the shoreline 

has continued at a relatively rapid pace; up to 50 feet of the bluff was lost in storms during the 

winter of 1998.Coastal bluff erosion affecting homes and infrastructure.  Although not within 

the ADC, the Big Lagoon Park area (77 parcels comprising 40 acres) is just north of this area and 

subject to the same conditions as the Big Lagoon subdivision area.  There is an immediate need 

to complete land use and zoning change to provide for cabin relocation sites to accommodate 

anticipated bluff retreat. Humboldt County has identified the following objectives to accomplish 

the goal of achieving the certification of the Northcoast Area Plan in the Big Lagoon area: 

• Objective 1b-1: Compile and analyze existing Big Lagoon area geologic hazard reports, 

sea level rise projections for the Northcoast Area, regional data regarding coastal bluff 

erosion relating to sea level rise, and identify data gaps; 

• Objective 1b-2: Conduct limited geologic investigations to address critical data gaps; 

• Objective 1b-3:Identify areas vulnerable to coastal bluff erosion over the next 25-, 50-, 

75-, and 100-years, land uses and coastal resources at risk, and areas that may feasibly 

accommodate the relocation of existing uses; 

• Objective 1b-4: Conduct outreach and hold local meetings to ensure public 

participation;  

• Objective 1b-5: Amend land use maps to reflected planned retreat from bluff areas 

based on the identification of vulnerabilities and assessment of risk; and  

• Objective 1b-6: Develop policy to address proposed new development and the 

relocation of existing uses, including the application of a combining zone, as 

appropriate, to carry out the policies. 

• Objective 1b-7: Prepare land use maps and revised policies for incorporation into revised 
LCP in coordination with other grant goals 

 

Goal 1c: Achieve Certification of ADC # 3 Trinidad Area Plan - Trinidad Area Shoreline Lots 

(133 parcels comprising 534 acres) This ADC was created on October 15, 1982, and consists of 

shoreline parcels south of the City of Trinidad, along the 6th Avenue Trail in Westhaven, and all 

privately owned lots, other than those owned by the Humboldt North Coast Land Trust, west of 

Scenic Drive and Patrick’s Point Drive (where these two roads are the first public roads nearest 

the sea) and north of the City of Trinidad to Patrick’s Point. The main issues are public access 

and historic public use of trails to the beach, and some environmentally sensitive habitat areas 

along the shoreline.  Humboldt County has identified the following objectives to accomplish the 

goal of achieving the certification of the Trinidad Area Plan along the coast: 

• Objective 1c-1: Review Trinidad area coastal access inventory developed in 2002 

through a Coastal Commission grant and update as necessary; 

• Objective 1c-2: Conduct outreach and hold local meetings to ensure public participation;  



   

• Objective 1c-3: Develop additional LCP narrative to identify existing and planned coastal 

access points and draft policy to address coastal access to be applied to new 

development; 

• Objective 1c-4: Prepare land use maps and revised policies for incorporation into revised 
LCP in coordination with other grant goals 

 

GOAL 2: PLANNING TO ADDRESS SEA LEVEL RISE AND TSUNAMI HAZARDS TO COASTAL 

COMMUNITIES.  This goal relates to the Commission priority to significantly update certified 

LCPs to reflect the effects of climate change, such as sea level rise.  Preliminary projections of 

sea level rise indicate that there could be significant impacts to communities and natural 

resources in the County.  This grant is needed to support planning to reduce the impacts of sea 

level rise contributing to flooding, inundation, and tsunami run up hazards to coastal 

communities.  The LCP Grant work program would conduct planning, policy development, and 

public outreach necessary to address sea level rise around Humboldt Bay and tsunami hazards 

to the County’s coastal communities.   

 

Goal 2a: Sea Level Rise Adaptation and Strategic Planning – Work to accomplish this goal 

would build on the “Humboldt Bay Shoreline Inventory, Mapping and Sea Level Rise 

Vulnerability Assessment” that was funded through the State Coastal Conservancy, and analyze 

risk of sea level rise to communities, infrastructure, and natural resources around Humboldt 

Bay.  Humboldt County has identified the following objectives to accomplish this goal: 

 

• Objective 2a-1: establish links with collaborative partners; 

• Objective 2a -2: prepare a risk assessment that identifies land uses, infrastructure and 

resources that could be affected if the existing shoreline fails to retain the tides and 

conduct a preliminary economic assessment; 

• Objective 2a -3:prioritize the most critical areas of Humboldt Bay for adaptation 

planning ; 

• Objective 2a -4: Conduct outreach and hold local meetings to ensure public 

participation;  

• Objective 2a -5: Carry out sea level rise adaption planning for the sea level rise 

adaptation and strategic planning for the highest priority areas based on the 

vulnerability assessment; and conduct adaptation planning for facilities or development 

at greatest risk  

• Objective 2a -6: Prepare land use maps and revised policies for incorporation into revised 
LCP in coordination with other grant goals 

 

Goal 2B: Tsunami Hazards – Develop tsunami inundation mapping and policies for 

incorporation in Humboldt County LCPs.  This work would build on the hazard and risk analysis 

and policies developed for the Samoa Town Master Plan, as well as the ongoing work of other 

agencies conducting accurate tsunami inundation mapping for all potential annual occurrence 

rates for the Humboldt County coastline.  Humboldt County has identified the following 

objectives to accomplish this goal: 

 



   

• Objective 2b-1: evaluate tsunami run up modeling for the Humboldt County coast; 

• Objective 2a -2: coordinate with the Redwood Coast Tsunami Work Group and other 

groups working on seismic hazards that relate to Humboldt  County; 

• Objective 2b -3:analyze newly adopted Humboldt Bay Area Plan policies and tsunami 

policies in other communities; 

• Objective 2b -4: Conduct outreach and hold local meetings to ensure public 

participation;  and  

• Objective 2b -5: Prepare land use maps and revised policies for incorporation into revised 

LCP in coordination with other grant goals. 

 

GOAL 3: UPDATED LCPS TO REFLECT POLICIES AND INFORMATION FROM THE COUNTYWIDE 

GENERAL PLAN UPDATE. This goal relates to the Commission priority to update LCPs to reflect 

changed conditions, new information and scientific knowledge, new programs/policies, or 

other changed circumstances.  Humboldt County received grant funding in 2001 to 

comprehensively update the County’s LCPs.  Under this grant an issue identification report was 

prepared, public workshops were conducted, and preliminary draft LCP’s were prepared, 

including land use maps.  The final phase of the grant project, LCP adoption and certification, 

were not initiated and grant funding was returned because of the communities desire to first 

complete the countywide General Plan Update.   

 

Humboldt County’s General Plan Update has been ongoing since 2000 and significant research 

and analysis has been completed relating watersheds, natural resources, infrastructure and 

services, and demographics. Humboldt County has dedicated considerable staff and funding to 

the preparation of the General Plan Update for inland areas.  This grant is needed to ensure 

that resources are available to provide the same comprehensive update to the County’s LCP.  

 

Work relating to this goal would result in the incorporation of new information regarding 

hazards, natural resources, cultural resources, housing, commercial/industrial uses, and 

infrastructure that has been compiled as part of the General Plan Update process as well as 

newly updated general policies that are applied countywide.   Humboldt County has identified 

the following objectives to accomplish this goal: 

 

• Objective 3-1: Review preliminary LCP update drafts prepared in 2002-2003 pursuant to 

a Coastal Commission LCP grant; 

• Objective 3-2: Identify additional revisions to be made to reflect the comprehensive 

General Plan Update process; 

• Objective 3-3: Conduct outreach and hold local meetings to ensure public participation;  

• Objective 3-5: Review preliminary LCP update land use maps prepared pursuant to the 

prior Commission grant and make revisions to public ownership, land use requests, and 

other planning; and  

• Objective 3-6: Submit LCP amendments for adoption and certification 

 



   

GOAL 4: UPDATED LCPS TO REFLECT REGIONAL ECONOMIC AND DEMOGRAPHIC CHANGES 

RELATING TO PRIORITY COASTAL USES – COASTAL DEPENDENT INDUSTRIAL AND VACATION 

RENTALS.  This goal relates to the Commission priority to update LCPs to reflect changed 

conditions, new information and scientific knowledge, new programs/policies, or other 

changed circumstances.  Initial planning for Coastal Dependent Industrial Uses was done in the 

1970’s and there has been no comprehensive planning relating to vacation rentals.  This grant is 

needed to support a coordinated effort to evaluate current and future demand for industrial 

uses along the coast, provide for an analysis of interim use of such land as well as an analysis of 

expanding opportunities for vacation rentals.  The LCP Grant work program would conduct 

planning, policy development, and public outreach necessary to address priority coastal uses: 

coastal dependent industrial and vacation rentals, which support access to coastal recreation.   

 

Goal 4a: Industrial/Coastal-Dependent Land Use around Humboldt Bay.  Establish on an 

accurate inventory of Industrial/Coastal-Dependent land. LCP Grant work program would: 

Develop policies to allow for interim use of Industrial/Coastal-Dependent land Identify 

protections for priority sites and the range of allowable uses for non-priority sites 

 

• Objective 4a-1: Closely coordinate with the Humboldt Bay Harbor Recreation and 
Conservation District, the City of Eureka, Humboldt County Economic Development, 
and other appropriate agencies;  

• Objective 4a-2: Evaluate sites and identify the highest value Industrial/Coastal-

Dependent sites (parcel configuration, opportunities/constraints, proximity to deep-

water channel and transportation, contamination, services, etc.) 

• Objective 4a-3: Propose and analyze “no net loss” policies to allow for interim use and 

the conversation of Industrial/Coastal-Dependent land (lower priority sites and 

appropriate sites that have potential as Industrial/Coastal-Dependent) 

• Objective 4a-4: Identify protections for priority sites and the range of allowable uses for 

non-priority sites  

• Objective 4a--5: Conduct outreach and hold local meetings to ensure public 

participation;  

• Objective 4a--6: Prepare land use maps and revised policies for incorporation into revised 
LCP in coordination with other grant goals 

 

Goal 4b: Vacation Rentals. Humboldt County proposes to establish LCP policy and regulations 

to identify locations where transient occupancy of existing single family residences would be 

encouraged to expand visitor serving accommodations in areas of high recreational demand 

and establish criteria and land use overlays to allow for use by Special Permit subject to 

performance standards to ensure that such uses would not adversely affect infrastructure or 

public access to the coast  

 

• Objective 4b-1: Consult with other local agencies along the coast in the Humboldt County 

regarding policies relating to transient occupancy of existing single family residences; 

• Objective 4b-2: Evaluate impacts and benefits of transient occupancy of existing single 

family residences; 



   

• Objective 4b-3: Identify a range of policy options to allow transient occupancy of 

existing single family residences; 

• Objective 4b-4: Conduct outreach and hold local meetings to ensure public 

participation; and 

• Objective 4b-5: Define new resource protection policies and standards and application 

of a combining zone, as appropriate, to allow transient occupancy of existing single 

family residences. 

• Objective 4b-6: Prepare land use maps and revised policies for incorporation into revised 
LCP in coordination with other grant goals 

 

 

PUBLIC BENEFIT/SIGNIFICANCE.   

 

Issue of statewide significance.  Humboldt County proposed LCP update addresses a number of 

issues of statewide significance, including the effects of sea level rise and tsunami inundation.  

The Humboldt Bay Sea Level Rise Working Group, of which the County plays a leading role, is 

carrying out cutting edge sea level rise modelling and vulnerability planning that incorporates 

changes in ground level.  Humboldt County has one of the most vulnerable coastlines to 

tsunami inundation and has taken great strides to undertake hazard planning and establish 

protective policies.  The objectives of this grant program will be very useful to similarly situated 

coastal communities. 

 

Preserve Coastal Habitat.  This grant program would implement policy and establish land use 

maps to protect unique and an unusually expansive Western Azalea habitat which the Coastal 

Commission has determined is valuable because of its special nature and because it is easily 

disturbed or degraded by human activities.   

 

Enhancing Public Access.  This grant program would establish policy and implementation 

programs specifically intended to protect and ultimately enhance public access to the coast 

within the Trinidad LCP. 

 

Protect Priority Uses.  This grant program would identify potential impacts to agriculture land 

around Humboldt Bay that are expected to result from sea level rise as well as adaptive 

strategies to retain as much agriculture land as possible.  In addition, this grant program 

proposes to develop policy and standards to allow transient occupancy of existing single family 

residences would be encouraged to expand visitor serving accommodations in areas of high 

recreational demand. 

 

Provide for Public Participation.  Each of the goals and objectives of this grant program 

incorporate strategies to maximize public participation in the planning process. 

 

Relative Need for LCP Update/Extent of Update.  (See discussion of these criteria in 

description of Goals) 

 



   

 

 

Addressing the Effects of Climate Change. (See discussion of these criteria in description of 

Goals) 

 

LIKELIHOOD OF SUCCESS/EFFECTIVENESS.  

 

Ensure Effort will be Successfully Completed.  The proposed LCP update follows a 

comprehensive update of the Countywide General Plan.  The County has long recognized that 

the LCP is out of date.  A significant portion of the work to update the LCPs has been or will be 

done as part of the General Plan Update.   

 

Support for the Project.  Humboldt County has been collaborating with other local jurisdictions 

and state agencies on the Humboldt Bay sea level rise initiative and tsunami hazard 

identification.  These are among the most significant issues that will be addressed in this LCP 

update. 

 

Work Underway.  Sea level rise vulnerability work is underway for Humboldt Bay.  The LCP 

grant is intended to fund follow on phases of the sea level rise analysis, including risk 

assessment and targeted adaptation strategies. 

 

Workload and Permit Streamlining. (See discussion of these criteria in description of Goals) 

 

 

PROJECT INTEGRATION/LEVERAGE/MATCHING FUNDS 

 

Efficient Use of Resources.  Humboldt County has leveraged the use of funding from other 

state agencies in the preparation of the General Plan Update and in local water resources and 

infrastructure planning.  The LCP update would utilize these resources for background 

information and to inform policy revisions. 

 

Other Grant Funding.  Humboldt County was not successful in its application for Climate Ready 

funding through the Coastal Conservancy.  The County will resubmit its application next year to 

conduct sea level rise vulnerability and risk assessment for coastal communities outside the 

Humboldt Bay Area. 



   

 

SCHEDULE 
Proposed starting date:  April 1, 2014.  

Estimated completion: April 30, 2016. 

 

WORK PROGRAM 
 Complete Date: April 30, 2016. 

Task 1. Certification of ADC # 1 
Northcoast Area Plan 

 

Objective/Organization  

1.1 Summarize Research/Analysis, Define 
Range of Protective Measures 

Humboldt County 

1.2 Public Meetings Humboldt County 

1.3 Draft Policies Humboldt County 

1.4 Adopted Maps/Policies Humboldt County 

Outcome/Deliverables Projected date: January 2016. 
Task 2. Certification of ADC # 2 
Northcoast Area Plan 

 

2.1 Summarize Research/Analysis, Define 
data gaps 

Consultant 

2.2 Gap Analysis, Project Bluff Erosion Consultant 

2.3 Public Meetings Humboldt County 

2.4 Draft Policies Humboldt County 

2.5 Adopted Maps/Policies Humboldt County 

Outcome/Deliverables Projected date: January 2016. 
 Complete Date: Click here to enter a date. 
Task 3. Certification of ADC # 3 Trinidad 
Area Plan 

 

Objective/Organization  
3.1 Summarize Research/Analysis, Update 
Access Inventory 

Humboldt County 

3.2 Public Meetings Humboldt County 
3.3 Draft Policies Humboldt County 
3.4 Adopted Maps/Policies Humboldt County 
Outcome/Deliverables Projected date: January 2016. 
Task 4. Sea Level Rise Adaptation and 
Strategic Planning 

 

4.1 Risk assessment that identifies land uses, 
infrastructure and resources/Prioritize 
Critical Areas 

Humboldt County/Consultant 

4.2 Public Meetings Humboldt County 
4.3 Draft Adaptation Strategies for Priority 
Areas 

Humboldt County 

4.4 Adopted Maps/Policies Humboldt County 



   

Outcome/Deliverables Projected date: January 2016. 
Task 5. Tsunami Hazards  
5.1 Evaluate Tsunami Run Up modelling Humboldt County/Consultant 
5.2 Public Meetings Humboldt County 
5.3 Draft Policies Humboldt County 
5.4 Adopted Maps/Policies Humboldt County 
Outcome/Deliverables Projected date: January 2016. 
4.5 Adopted Maps/Policies Humboldt County 
Outcome/Deliverables Projected date: January 2016. 
Task 6. Updated LCPS To Reflect Policies 
And Information From The Countywide 
General Plan Update 

 

6.1 Review LCPs and Prior Revised drafts Humboldt County 
6.2 Public Meetings Humboldt County 
6.3 Draft Policies Humboldt County 
6.4 Adopted Maps/Policies Humboldt County 
Outcome/Deliverables Projected date: January 2016. 
Task 7. Industrial/Coastal-Dependent Land 
Use around Humboldt Bay 

 

7.1 Evaluate sites and identify the highest 
value Industrial/Coastal-Dependent sites 

Humboldt County 

7.2 Public Meetings Humboldt County 
7.3 Draft Policies Humboldt County 
7.4 Adopted Maps/Policies Humboldt County 
Outcome/Deliverables Projected date: January 2016. 
Task 8. Vacation Rentals  
8.1 Research Vacation Rental Policy/ 
Evaluate impacts and benefits  

Humboldt County 

8.2 Public Meetings Humboldt County 
8.3 Draft Policies Humboldt County 
8.4 Adopted Maps/Policies Humboldt County 
Outcome/Deliverables Projected date: January 2016. 

 

 

Please list (1) all significant and pertinent project benchmarks related to the project for which 

funds are being requested, (2) expected dates for reaching or completing those steps. These 

will be used in monitoring grant progress and in grant reporting under approved contracts. 

 

 

BENCHMARK SCHEDULE 

ACTIVITY COMPLETION DATE 

1.1 Summarize Research/Analysis, Define 
Range of Protective Measures 

September 2014 

2.1 Summarize Research/Analysis, Define data December 2014 



   

gaps 
2.2 Gap Analysis, Project Bluff Erosion June 2015 
3.1 Summarize Research/Analysis, Update 
Access Inventory 

November 2014 

4.1 Risk assessment that identifies land uses, 
infrastructure and resources/Prioritize Critical 
Areas 

March 2015 

5.1 Evaluate Tsunami Run Up modelling January 2015 
6.1 Review LCPs and Prior Revised drafts August 2015 
7.1 Evaluate sites and identify the highest value 
Industrial/Coastal-Dependent sites 

December 2015 

8.1 Research Vacation Rental Policy/ Evaluate 
impacts and benefits 

November 2015 

Adopted Revised LCP March 2015 

 

1. A BUDGET. Please provide a proposed budget, including the Application Budget 
Information and a Budget Summary, using the provided Application Budget Form.  

 

APPLICATION BUDGET INFORMATION  

Funding Request: $125,000  Total Project Cost: $170,000 
If multiple funding sources are being used, in the funding sources matrix below, list the 

major tasks of the proposed project and indicate the estimated cost of each, including source 

of funding for task. These tasks should correlate with your overall Work Program. An 

example follows the matrix. 

 

PROJECT FUNDING SOURCES 

Task 
Number 

Task Total Cost 

Allocation of total cost among all funding sources 

Applicant’s 
funding 

LCP 
Grant 
Funding 

Other 
Funds 
(define 
below) 

Other funds 
(define 
below) 

1.  Certification of 
ADC # 1 
Northcoast Area 
Plan 

$1,500   $ -     $1,500  

            

2.  Certification of 
ADC # 2 
Northcoast Area 
Plan 

$15,000   $  -     $15,000  

            

3.  Certification of 
ADC # 3 Trinidad 
Area Plan 

$2,500   $  -     $2,500  
            

4.  Sea Level Rise 
Adaptation and 

$74,500   $  -     $74,500              



   

Strategic Planning 

5.  Tsunami Hazards $15,000  $  -     $15,000              

6.  Updated LCPS To 
Reflect Policies 
And Information 
From The 
Countywide 
General Plan 
Update 

$5,000  $  -    $5,000 

            

7.  Industrial/Coastal-
Dependent Land 
Use around 
Humboldt Bay 

$10,000   $  -    $10,000  

            

8.  Vacation Rentals $1,500  $  -     $1,500              

TOTAL  $125,000 $0 $125,000 $0 $0 
 
 
 

OTHER FUNDING SOURCES (NOT INCLUDING IN-KIND SERVICES)  

 $ Amount Source of funds Status (Committed, Applied, 
etc) 

            Click here to enter a date. 

            Click here to enter a date. 

            Click here to enter a date. 

            Click here to enter a date. 

            Click here to enter a date. 

 

In-kind Services: $530,000  
 

Approximately $30,000 in staff time associated with this grant, approximately $30,000 in prior 

Coastal Commission grant funds, $120,000 000 in prior funding for Humboldt Bay Sea Level 

Rise study, approximately $350,000 000 in prior Department of Water Resources funding for 

General Plan background documents 

 



   

BUDGET SUMMARY 
 

Grant Application Budget Form 
  

Organization Name: ____Humboldt County____________________________________ 
Project Title: ______ Humboldt County LCP Update    ___________________________ 
Requested Amount: $_125,000______________________________ 

 
Grant Request Budget Total Project Budget  
            (if different)  

Personnel: 
Salaries and Wages (1)___$18,093__________ ___________________ 
Benefits (2)  ___$6,608__________ ___________________ 

Total Personnel   ___$24,701___________ ___________________ 
Operating Expenses  

Postage/Shipping  __  $250_____________ ___________________ 
Supplies/Materials (3) ___$375_____________ ___________________ 

 

Travel (4)  ___$375_____________ ___________________ 
Indirect Costs (5) ___________________ ___________________ 
Other:     
_Consultant_______ __ $87,500___________ ___________________ 
_____________ ___________________ ___________________ 
   

Total Operating Expenses __$100,299___________ ___________________ 

Total Budget  __$125,000________ _________________  
 

Senior Planner: 379 hours @ $40.57 salary and $14.87 benefits per hour 

Director: 40 hours @ $68.29 salary and $24.44 benefits per hour

                                                 
(1) Attach an explanation of rate(s) and hours for each position for which funds are being requested. 
(2) Amount requested for benefits not to exceed 40% of amount requested for salary or wage. 
(3) Include a list of the major supplies and materials and how much they cost. 
(4) Travel reimbursement rates are the same as similarly situated state employees. 
(5) Indirect costs include, for example, a pro rata share of rent, utilities, and salaries for certain positions indirectly 
supporting the proposed project but not directly staffing it.   Amount requested for indirect costs should be capped 
at 10% of amount requested for “Total Personnel.” 
 



   

 

  




